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04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry , work on the tower
access , & weld the bearing pads plates . Crews started at 7:00 AM.

Augie , Carlos , & Casey had to work on the W line rigging materials to the site , & work with the
other crews in all areas .

Tony , Jaime , & Kevin had to work on the gantry . Crews had to set the hydraulic pushing jacks &
the accessories for the lower frame . They started at 7:20 AM. They were done at 9:00 AM.

After that , crews had to set the upper frame , & strand jack gantry . They started at 9:30 AM. They
were done at 10:30 AM.

Then , crews had to hook the hydraulic hoses , connect the power line , set the pushing hydraulic
jacks & the accessories . Crews were done at 12:00 PM.

Tony started to lower the strands from 130 meters elevation at 12:40 PM. At 2:00 PM. The strands
were at 112 meters elevationat 3:00 PM. They were at 100 meters elevation . Crews were done at 3:10
PM.

Jacob , & Jeffery had to prepare the accessories , bolts , pushing hydraulic jacks for the upper
frame & the gantry jacks . Crews started at 7:15 AM.

In addition to that , crews had to work with the other crews in all areas . They were done at 3:10 PM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the gantry lower frame , I beams , & work
with the welders. Crews had to set the floats for the welders , help rerouting the power lines , moving
equipments , work on the air tank connect the main air hose & connect the air manifold , & work with the
other crews on the gantry accessories placement . Crews started at 7:20 AM. They were done at 10:00 AM.

After that , crews had to built working scaffold around the South tower shaft for lift 2 connections .
Crews had to bring materials to the working platform at 81 meters , assemble 4 scaffolds & set them
around the South tower shaft , work on house keeping . Crews started at 10:30 AM. They were done at
3:00 PM.

Froylan , Jose , & Vector had to work on the access from the stair case to the top of the erection
tower . Crews had to set in place & secure in place the prefabricated 2 steps stair for the 120 meters
elevation . Crews started at 7:40 AM. They were done at 8:45 AM.

After that , crews had to work on access to the 128 meters elevation . They had to assemble the
prefabricated section of the 4 steps stair . They started at 9:00 AM. Crews were done at 12: 00PM. Crews
had to wrap up their tools & equipment , clean the site . They left at 1:00 PM.

Then , crews had to work on the ramp between the working platform at 112 meters & the tower
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crane . Crews were done at 3:00 . They left at 3:20 PM.

Carlos , & Jose had to work on the access from the 112 meters elevation to the tower crane . Crews
had to prepare their tools & equipment . They started at 7:30 AM. They were done at 10:00 AM.

Rick & Carlos had to work on the top of the scaffold . Crews had to drive wedges between the
erection tower & the stair case on the top in order to have enough gap for the gantry to move in the East -
West direction . Crews started at 8:00 AM. They were done at 10:00 AM.

Earl , Eric , Ian , Salvador , & Todd had to work on the bearing pads plates ( Total 4 plates ). Crews
had to weld the plates to the erection tower . Crews had to prepare their tools & equipment , clean the
edge of the plates , heat the welding areas . They started at 7:15 AM. They were done at 8:15 AM. Crews
started to weld at 8:20 AM. They were done at 11:00 AM.

After that , crews had to work on the hand rails , life lines at 112 meters elevation . They had to add
more brackets for the hand rails , & the life lines , cut the picking plates on the platform . They started at
11:15 AM. Crew were done at 3:00 PM.

Kevin , Mathew , & John had to work on the bottom plates on the East side facade . Crews had to
install the permanent bolts & snug them . They started at 7:15 AM. Crews were done at 3:00 PM.
All tower crews left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

FOR Kevin KarnarIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00
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